

ADDENDUM TO RFP#4-17/18

Date: July 25, 2017

RFP: Pizza

From: Laurel Goins, Director Food Services, Lucia Mar Unified School District

Addendum Number: 4

Item #1: Changes to Project Schedule

During the Evaluation on 7/24/17 of RFP #4-17/18, the Co-Op made the following changes to the Project Schedule:

1. The Bidder's Interview has been cancelled. The Co-op determined that all necessary information was received in the Proposal Submissions.
2. The date for Intent to Award has been changed from 7/27/17 to 8/3/17.
3. The Protest Deadline has been changed from 7/28/17 to 8/4/17.